

Id
5

Code
GE.2

Name
testing

StartDate
Thu 30 Mar, 2017 22:00 GMT-0000

EndDate
Thu 06 Apr, 2017 21:59 GMT-0000

Responsible
admin

Role
role_3

Status
active

Description
Beta tester

Effort
0

Progress
50

StartIsMilestone
No

EndIsMilestone
No

Duration

Dependencies

Comments
Invalid trackeritem ID: 398

The original document is available at